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PART I - ADMINISTRATIVE

Section 1.  General administrative information

Title of project

Yakima/Klickitat Fisheries Project Operations And Maintenance

BPA project number: 9701325
Contract renewal date (mm/yyyy): 1/2000   Multiple actions?

Business name of agency, institution or organization requesting funding
Yakama Indian Nation

Business acronym (if appropriate) YIN

Proposal contact person or principal investigator:
Name Melvin R. Sampson
Mailing Address P.O. Box 151
City, ST Zip Toppenish, WA 98948
Phone 509-865-6262
Fax 509-865-6293
Email address mel@yakama.com

NPPC Program Measure Number(s) which this project addresses
7.4K, 7.1A, 7.1B, 7.1C, 7.1D, 7.1F, 7.2D, 7.3B, 7.4A, 7.6A, 7.6A.2, 7.6B.3, 7.6B.6,
7.6D, 7.7, 7.8E

FWS/NMFS Biological Opinion Number(s) which this project addresses
NMFS Biologcial Opinion for the 1995 to 1998 Hatchery Operations in the Columbia
River Basin (NMFS 1995a), BPA’s Biological Assessment of 1997-2001 Hatchery
Operations of the Proposed Cle Elum Hatchery, December 1995 (BPA 1995). NMFS
letter dated 4/1/96

Other planning document references
1.  Yakima Fisheries Project Final Environmental Impact Statement (1/96)
2.  Yakima Fisheries Project Spring Chinook Supplementation Monitoring Plan (Busack
et al, 1997).
3.  Wy Kan Ush Me Wa Kush Wit (CRITFC 1995), Vol 1: pp 5A-2; 5B-13 through 5B-
12; Vol 2: pp57 &59.
4.  NPPC Yakima and Klickitat Subbasin Plans
5.  The ISRG’s Return to the River (Williams et al. 1996) -- Restoration of Salmonid
Fishes in the Columbia River Ecosystem: Chapter 2.
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Short description
This proposal provides for the operation and maintenance of the YKFP’s fish production
facilities. These facilities are:
1. Cle Elum Supplementation and Research Facility;
2, Prosser Fish Facility; and ,
3. Marion Drain Fish Facility.

Target species
Yakima and Klickitat Subbasin spring chinook, fall chinook, and coho. Steelhead are not
being produced at this time, but are being reconditioned at the Prosser Fish Facility.

Section 2.  Sorting and evaluation

Subbasin
Yakima

Evaluation Process Sort
CBFWA caucus Special evaluation process ISRP project type

Mark one or more
caucus

If your project fits either of
these processes, mark one

or both Mark one or more categories
 Anadromous
fish

 Resident fish
 Wildlife

 Multi-year (milestone-
based evaluation)

 Watershed project
evaluation

 Watershed councils/model
watersheds

 Information dissemination
 Operation & maintenance
 New construction
 Research & monitoring
 Implementation & management
 Wildlife habitat acquisitions

Section 3.  Relationships to other Bonneville projects

Umbrella / sub-proposal relationships.  List umbrella project first.
Project # Project title/description

20510 Yakima/Klickitat Fisheries Project
9506325 YKFP Monitoring and Evaluation
8811525 YKFP Design and Construction
8812025 YKFP Management, Data & Habitat

Other dependent or critically-related projects
Project # Project title/description Nature of relationship
9200220 Physiological assessment of wild and Physiological/developmental
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hatchery juvenile salmonids monitoring of hatchery and wild
spring chinook juveniles (parr/smolt)

5510200 Yakima River side channel survey
and rehabilitation

Complementary habitat enhancement
in upper Yakima

5510800 Upper Yakima tributary irrigation
improvement

Restores passage to tributaries
blocked by irrigation diversions.

5510900 Teanaway River instream flow
restoration

Complementary adult passage
project (NF Teanaway is an
acclimation/release site).

9705100 Yakima Subbasin side channel Juvenile salmonid rearing habitat.
9100 Re-establish safe access into

tributaries of Yakima Subbasin
Improve juvenile salmonid passage
and rearing.

9101 Restore upper Toppenish Creek
watershed

Improve juvenile salmonid passage
and rearing.

9102 Ahtanum Creek watershed
assessment

Improve juvenile salmonid passage
and rearing.

9603501 Satus Cr. watershed restoration Improve juvenile salmonid passage
and rearing.

9506404 WDFW Policy/Technical
Involvement/Planning YKFP

Co-Managers, YKFP

9105500 Supplementation Fish Quality
(Yakima Subbasin)

Supplementation Fish Quality
(Yakima Subbasin)

9200900 Yakima screens phase II O & M Basin juvenile salmonid passage
9105700 Yakima phase II  screen fabrication Basin juvenile salmonid passage
9705600 Lower Klickitat ripairian & in-

channel habitat enhancement project.
Critical habitat enhancement and
information sharing.

Section 4.  Objectives, tasks and schedules

Past accomplishments
Year Accomplishment Met biological objectives?
1997 Collected 261 spring chinook broodstock

at the Roza adult collection facility
yes, randomly collected  target
number. Adults transported to
CESRF.

1997 Broodstock held at CESRF. yes, adult mortality rate held below
specified limits for CESRF.

1997 239 broodstock spawned in Sept/Oct yes, egg take 550,000 -- which
exceeded projected estimates.

1997 Eggs incubated and hatched yes, met project survival objectives.
1998 Juveniles ponded and OCT/SNT

experimental treatments applied.
yes, met project experimental
objectives.

1998 Collected 408 spring chinook broodstock
at the Roza adult collection facility.

yes, while target broodstock goal for
full production was 550, the low
adult returns and project-based
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genetic constraints limited the
number of broodstock collected. A
maximum of 50% of the returning
run was collected. Adults were
transported to CESRF.

1998 Broodstock held at CESRF. yes, adult mortality rate held below
specified limits for CESRF.

1998 350 broodstock spawned in Sept/Oct no, egg take was limited by
broodstock collection constraints.

1998 Eggs incubated. yes, met project survival objectives.
1994 1994-1998 Acclimated 1.7 million Up-

River Brights (URB) at PFF.
yes, met project acclimation/release
objectives.

1996 1996-1998 Initiated fall chinook
broodstock capture feasibility .

yes, successfully tested the feasibity
of broodstock collection at Prosser
Dam, Chandler canal, lower Yakima
River gillnet sites, and Marion
Drain.

1996 1996-present Spawned, incubated and
hatched fall chinook at PFF and MDFF.

yes, met project survival objectives
and "debugged" these new facilities.

1994 1994-1998 Acclimated from 700,000
(1994-1996) to 1.4 million coho smolts
from lower Columbia River hatcheries.

yes, met project acclimation/release
objectives.

1997 1997-1998 Initiated coho broodstock
collection feasibilitly work.

yes, successfully tested the feasibity
of broodstock collection at Prosser
Dam.

1997 1997-1998 Spawned, incubated and
hatched coho at PFF.

yes, met project survival objectives
and "debugged" these new facilities.

                            

Objectives and tasks
Obj
1,2,3 Objective

Task
a,b,c Task

1 To operate and maintain fish
production and research facilities
critical to the Yakima/Klickitat
Fisheries Project.

a Collect, transport and hold spring
and fall chinook and coho
broodstock.

              b Spawn broodstock.
              c Incubate eggs collected.
              d Rear juveniles
              e Transport, acclimate and release

juveniles.
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Objective schedules and costs

Obj #
Start date
mm/yyyy

End date
mm/yyyy

Measureable biological
objective(s) Milestone

FY2000
Cost %

1 1/2000 12/2000 To meet the biological
specifications for
broodstock collection,
spawning, incubation,
rearing and
acclimation/release

          1

                                                      
                                                      
                                                      

Total 100.00%

Schedule constraints
Potential constraints include NEPA compliance and environmental uncertainties.

Completion date
2048

Section 5.  Budget

FY99 project budget (BPA obligated): $2,243,604

FY2000 budget by line item

Item Note
% of
total FY2000

Personnel           %36 812,650
Fringe benefits           %6 143,237
Supplies, materials, non-
expendable property

          %13 301741

Operations & maintenance           %16 354,333
Capital acquisitions or
improvements (e.g. land,
buildings, major equip.)

          %1 30,000

NEPA costs           %0 0
Construction-related
support

          %0 0

PIT tags # of tags:  0 %0 0
Travel           %1 25,000
Indirect costs           %17 381480
Subcontractor USFWS:  Fish Health Monitoring %6 130177
Subcontractor Perry Boone:  Housing Rental %1 29410
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Subcontractor Simplex:  CESRF Alarm System %0 2752
Subcontractor Ros Elum Services %0 9730
Subcontractor Burlington Northern Railroad %0 1000
Subcontractor Kittitas County %0 7,200
Subcontractor City of Cle Elum %0 2500
Subcontractor Yet to be determined %0 8320
Subcontractor Personal Comm. Industry Assoc. %0 630
Subcontractor Yet to be determined %1 20,000
Other           %0 0

TOTAL BPA FY2000 BUDGET REQUEST $2,260,160

Cost sharing

Organization Item or service provided
% total project
cost (incl. BPA) Amount ($)

                    %0           
                    %0           
                    %0           
                    %0           

Total project cost (including BPA portion) $2,260,160

Outyear costs
FY2001 FY02 FY03 FY04

Total budget $2,550,771 $2,823,757 $3,321,032 $3,520,974

Section 6.  References

Watershed? Reference
Busack, C., B. Watson, T. Pearsons, C. Knudsen, S. Phelps, M. Johnston.
1997. Yakima Fisheries Project Spring Chinook Supplementation Monitoring
Plan. Report, DOE/BP-64878-1.  Bonnevile Power Administration, Portland,
OR.
CRITFC (Columbia River Intertribal Fish Commission). 1995. Wy-Kan-Ush-
Mi W-Kish-Wit (Spirit of the Salmon). Columbia River Anadromous Fish
Restoration Plan of the Nez Perce, Umatilla, Warm Springs, and Yakama
Tribes.
RASP (Regional Assessment of Supplementation). 1992. Supplementation in
the Columbia River Basin, Parts 1-5. Report, Bonneville Power
Administration, Portland, OR.
Williams et al. 1996. Return to the river: restoration of salmonid fishes in the
Columbia River ecosystem. Independent Scientific Review Group, Northwest
Power Planning Council, 10 September, 1996.
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PART II - NARRATIVE

Section 7.  Abstract

The Yakima/Klickitat Fisheries Project (YKFP or Project) is a supplementation project
designated by the NPPC as the principal means of protecting, mitigating and enhancing
the anadromous fish populations in the Yakima and Klickitat Subbasins. The Project’s
production and research activities will be brought on-line in gradual stages. The first
phase (tier) includes the supplementation of upper Yakima River spring chinook. This
initial phase also includes research designed to determine the feasibility of re-establishing
a naturally spawning population of coho salmon in the Yakima basin.  YKFP fish
production also includes fall chinook, which are being studied to determine those aspects
of the supplementation program which may be applicable.  Also envisioned for the
Project’s future is fish production (which could include the introduction of
supplementation) in the Klickitat Subbasin. At the present, the Project does not operate a
fish production facility in the Klickitat Subbasin.

The O & M sub-proposal currently covers the following YKFP’s fish production and
research facilities: the Cle Elum Supplementation and Research Facility (CESRF); the
Prosser Fish Facility (PFF);  and, the Marion Drain Fish Facility (MDFF).  Policy
direction and planning for each facility’s operation is accomplished through the joint
efforts of the YIN and WDFW.  All facilities are operated by the YIN.  All of the
YKFP’s fish production activities are covered by the O & M sub-proposal.  These
activities include:  broodstock collection, spawning, incubation, rearing, and
acclimation/release for fall and spring chinook and coho.

Section 8.  Project description

a. Technical and/or scientific background
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The operation and maintenance of the YKFP’s fish production and research facilities are
critical to Project success,  specifically they are necessary to:

• Test the hypothesis that new supplementation techniques can be used in the Yakima
and Klickitat River basins to increase natural production and to improve harvest
opportunities, while maintaining the long-term genetic fitness of the wild and native
salmonid populations and keeping adverse ecological interactions within acceptable
limits;

• Attain knowledge about the use of supplementation, so that it may be used to mitigate
effects on anadromous fisheries throughout the Columbia River Basin;

Supplementation is defined as the utilization of artificial propagation in an attempt to
maintain or increase natural production while maintaining long-term fitness of the target
population and while keeping ecological and genetic impacts on nontarget species within
specified limits (RASP 1992). As applied by the YKFP, its goal (as distinct from
conventional hatchery practices) is to increase the numbers of naturally spawning fish in
the Yakima and Klickitat basins. Its ultimate goal is to produce enough naturally
spawning fish with a high enough survival rate to be able to phase out artificial
propagation.

Current YKFP operations have been designed to test the principles of supplementation.
The Project’s experimental design (see YKFP M&E sub-proposal #9506325) has focused
on the following critical uncertainties affecting supplementation:

1. the survival and reproductive success of hatchery fish after release from the hatchery;
2. the impacts of hatchery fish as they interact with non-target species and stocks; and,
3. the effects of supplementation on the long-term genetic fitness of fish stocks.

Through this sub-proposal, project employees will implement the YKFP’s experimental
design by producing fish subject to the YKFP’s experimental treatments specifications as
described in the YKFP M&E sub-proposal (# 9506325).

b. Rationale and significance to Regional Programs

The Yakima/Klickitat Fisheries Project was identified in the 1982 Columbia River Basin
Fish and Wildlife Program (Measure 704(i)(3) and 904(e)(1).  A draft Master Plan was
presented to the Northwest Power Planning Council in 1987 and the Preliminary Design
Report in 1990.  In both cases the NPPC instructed the managers (YIN and WDFW) to
carry out planning functions that addressed uncertainties in regard to the adequacy of
supplementation in the areas of meeting production objectives and limiting adverse
ecological and genetic impacts.  At the same time, the Council underscored the
importance of adaptive management of the project.  Therefore, design and construction of
critical facilities is a key component of achieving the objectives and goals of the Project.
The YKFP is unique in having been designed to rigorously test the efficacy of
supplementation.
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c. Relationships to other projects

This project and the following three other FWP projects comprise the component projects
of the Yakima/Klickitat Fisheries Project umbrella project:
Project 8812025, “YKFP Management, Data and Habitat”
Project 8811525 “YKFP Design and Construction”
Project 9506325, “YKFP Monitoring and Evaluation”

This project is necessary for the implementation of YKFP monitoring activities being
undertaken by YIN and WDFW.

Ten additional FWP habitat improvement projects in the Yakima Subbasin  relate to this
project as they will influence the quality of the environment the fish encounter.   Projects
5510200, “Yakima River Basin Side Channel Survey and Rehabilitation”.  These projects
attempt to correct one of the most serious environmental problems in the upper Yakima:
the lack of fry rearing habitat provided by side channels.  Projects 5511300, 5511600,
and 5511700 are intended to accomplish the same thing in other portions of the Yakima
Subbasin.  Projects 5510800 (“Upper Yakima Tributary Irrigation Improvement”) and
5510900 (“Teanaway River Instream Flow Restoration”) both attempt to restore adult
and juvenile passage to upper Yakima tributaries dewatered or blocked by irrigation
diversions.  The Teanaway project is especially important because an acclimation site
will be located on the North Fork of the Teanaway River.  Finally, projects 9105700,
9107500, 9209900 and 9503300 provide funds for the WDFW Yakima screen shop and
the Yakima Project Office of the Bureau of Reclamation (BOR) to build and maintain
screens on irrigation diversions and to maintain fisheries monitoring and enhancement
facilities (fish ladders, the Chandler and Roza smolt traps, the Roza adult trap, etc.)
owned by the BOR.

d. Project history (for ongoing projects)

The O & M sub-proposal currently covers the following YKFP’s fish production and
research facilities: the Cle Elum Supplementation and Research Facility (CESRF); the
Prosser Fish Facility (PFF);  and, the Marion Drain Fish Facility (MDFF).  Below we list
a brief history for each facility.

Cle Elum Supplementation and Research Facility

Facilities. The CESRF is the central facility for supplementation of the upper Yakima
spring chinook. CESRF construction was completed on August 1, 1997. The facilities
consist of 20 raceways, 2 adult holding ponds, egg incubation facilities, groundwater
wells, a pump station on the river, cleaning ponds for waste treatment, access roads, a
storage building, offices, research facilities, parking, and employee residences. An
interpretive center, a research and monitoring and evaluation facility, and additional
residence are planned for construction in the future (see YKFP Design and Construction
Sub-proposal # 8811525).
.
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The CESRF also includes three acclimation facilities in the upper Yakima River
Subbasin, which are under construction and scheduled for completion in December of
1998. The Easton and Clark Flats acclimation sites are located on the Yakima River near
the communities of Easton and Thorp, respectively. The Jack Creek site is located on the
North Fork Teanaway River near its confluence with Jack Creek. There are six raceways
at each site: three for each of the SNT and OCT experimental treatments (See M & E
sub-proposal).  The acclimation facilities incorporate the features needed to study
experimental variables such as feeding techniques, stream cover design, and predator
avoidance training.

Fish Production. Upper Yakima spring chinook production at the CESRF began in 1997
with the fertilization and incubation of approximately 550,000 eggs collected from
broodstock collected between May and September of 1997.  In 1998, approximately
786,000 eggs were fertilized and incubated at the facility. All fish at this facility will be
reared under the OCT/SNT experimental treatments.  Smolts from the 1997 and 1998
broodyear will be acclimated and volitionally released in spring of 1999 and 2000
respectively.

Prosser Fish Facility

Facilities. The Prosser Fish Facility (PFF) is the central facility for the production of coho
and fall chinook in the lower Yakima River.  The PFF construction was initiated in 1994.
The facilities consist of 7 raceways, 3 ponds for broodstock holding and juvenile
rearing/acclimation, egg incubation facilities, groundwater wells, a pump station on
Chandler Canal, cleaning ponds for waste treatment, access roads, a storage building,
office, parking.  Broodstock collection for PFF operations (coho only) was initiated at
Prosser Dam’s right fish ladder in 1997.

The PFF also includes up to 5 acclimation facilities along the Yakima and Naches rivers.
Each site consists of semi-natural rearing ponds.  These ponds were developed between
1994 and 1998.

Fish Production. The Prosser fish facility was constructed in 1994.  From 1994-1998, this
facility was used to acclimate and release 1.7 million Upriver Bright fall chinook smolts.
In 1997 and 1998, the Project initiated coho and fall chinook in-basin broodstock
collection.   These fish were spawned, incubated, and reared at this facility.  Additionally,
from 1994-1996 the YIN  released 700,000 coho smolts under auspices of the CRFMP.
In 1997 and 1998 the YIN released 1.2 and 1.4 million coho smolts respectively.

Marion Drain Fish Facility

Facilities. The Marion Drain Fish Facility (MDFF) is the facility for the production of fall
chinook for release into Marion Drain, an irrigation water return drain emptying into the
lower Yakima River. MDFF development began in 1996. The facility consists of  4
raceways, 2 adult holding and juvenile rearing/acclimation ponds, egg incubation
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facilities, groundwater wells, a pump station on the drain, a storage building, office,
parking, and an employee residence.

Fish Production. Broodstock collection at this facility began in 1997 and continued in
1998.  All fish will be acclimated and released on-site.

e. Proposal objectives

Objective: Tasks
1. To operate and maintain fish
production and research facilities
critical to the Yakima/Klickitat
Fisheries Project.

1.a Collect, transport and hold spring and
fall chinook and coho broodstock.

1.b Spawn broodstock.
1.c Incubate eggs collected.
1.d Rear juveniles.
1.e Transport, acclimate and release
juveniles.

f. Methods

General Methods:  Project employees will implement the YKFP’s experimental design
by producing fish subject to the YKFP’s experimental treatments specifications as
described in the YKFP M&E sub-proposal (# 9506325).  Currently accepted hatchery
practices are used by Project employees, except those specifically noted below.

Broodstock Collection, Transport and Holding of Spring and Fall Chinook and
Coho: CESRF utilizes a  random collection strategy employed at Roza Dam, which
ensures that the breadth of the donor stock is represented in production operations.
Broodstock collection will not exceed 50% of spring chinook spawner escapement to the
upper Yakima in order to minimize adverse genetic impacts upon donor stock (Busack et
al. 1997).

Collection of coho broodstock occurs at Prosser Dam, and is anticipated to also take
place at Roza and Cowiche dams.  Fall chinook broodstock have been collected at
Prosser Dam and Marion Drain.

Broodstock Spawning: CESRF utilizes a  factorial mating (minimum 2X2 crosses)
design to ensure genetic diversity.

Incubation: CESRF manipulates water temperatures during incubation to synchronize
embryological development of all egg take groups.  This allows all fish to be ponded the
following spring simultaneously.   During egg traying, each female’s eggs are equally
divided into OCT and SNT rearing treatments, and incubated separately.
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PFF will thermally accelerate 40,000 fall chinook eggs during incubation.  These fish will
represent the treatment group.  The remainder of the fall chinook eggs will be reared
under conventional aquaculture standard, and will represent the control group.  Statistical
tests for differences in smolt-to-smolt and smolt-to-adult survival will be conducted (see
YKFP M&E sub-proposal # 9506325).

Rearing: CESRF: In the ongoing upper Yakima spring chinook program, two replicated
treatments are being tested: a Semi-Natural Innovative Treatment (“SNT”) and an
Optional Conventional Treatment (“OCT”). OCT fish will be incubated, reared, and
acclimated using the currently accepted "Best Technology" used at state, Tribal, and
Federal salmonid hatcheries. SNT fish will be incubated, reared, and acclimated in a
more natural environment (e.g., cover, naturally colored raceways, and structures). The
SNT treatment was designed to raise and release fish with characteristics and behavior
similar to those of naturally produced fish in order to achieve improved survival and
productivity.  Both OCT and SNT groups are reared at densities (0.75 lb/cubic feet).
These densities are generally lower than most production facilities.

OCT and SNT fish will be compared (e.g., in terms of physical characteristics and
survival to smolt and returning adults) with each other as well as to naturally produced
fish. These comparisons will be used to determine whether the spring chinook program is
moving toward a successful outcome (see YKFP M&E sub-proposal # 9506325).

PFF  will continue different thermal rearing of the test and control treatments defined in
the methods for incubation (see above).  Juvenile fall chinook included in the  test group
will be reared under thermally accelerated conditions.  The control group will be reared
under a conventional ambient thermal profile at PFF.

Acclimation/Release:  CESRF also includes three acclimation facilities in the upper
Yakima River basin. The Easton and Clark Flats acclimation sites are located on the
Yakima River near the communities of Easton and Thorp, respectively. The Jack Creek
site is located on the North Fork Teanaway River near its confluence with Jack Creek.
There are six raceways at each site: three for each of the SNT and OCT experimental
treatments (See M & E sub-proposal). Although of standard design, the acclimation
facilities incorporate the features needed to study experimental variables such as feeding
techniques, stream cover design, and predator avoidance training. The OCT/SNT
treatments will also be applied to raceways at the acclimation facilities.  Fish will be
volitionally released from all acclimation sites.

PFF and MDFF:  Fish will be volitionally released from all acclimation sites.

g. Facilities and equipment
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Facilities. The CESRF is the central facility for supplementation of the upper Yakima
spring chinook. CESRF construction was completed on August 1, 1997. The facilities
consist of 20 raceways, 2 adult holding ponds, egg incubation facilities, groundwater
wells, a pump station on the river, cleaning waste ponds for waste treatment, access
roads, a storage building, offices, research facilities, parking, and employee residences.
An interpretive center and additional residence are planned for construction in the future
(see YKFP Design and Construction Sub-proposal # 8811525). Should additional
facilities be needed in the future, the site can accommodate 45 raceways. A combination
of surface water from the Yakima River and groundwater from nearby wells supplies
water for facility operation.
.
The CESRF also includes three acclimation facilities in the upper Yakima River basin,
which are under construction and scheduled for completion in December of 1998. The
Easton and Clark Flats acclimation sites are located on the Yakima River near the
communities of Easton and Thorp, respectively. The Jack Creek site is located on the
North Fork Teanaway River near its confluence with Jack Creek. There are six raceways
at each site: three for each of the SNT and OCT experimental treatments (See M & E
sub-proposal).

Facilities. The Prosser Fish Facility (PFF) is the central facility for the production of coho
and fall chinook in the lower Yakima River.  In addition, the YKFP initiated an
accelerated growth treatment for fall chinook smolts, and a stock (in basin vs. out-of-
basin) survival experiment for coho smolts at the site.  For a detailed description of these
studies see the YKFP M&E sub-proposal (# 9506325). The facilities consist of 7
raceways, 3 ponds for broodstock holding and juvenile rearing/acclimation, egg
incubation facilities, groundwater wells, a pump station on Chandler Canal, cleaning
waste ponds for waste treatment, access roads, a storage building, office, parking.  A
combination of surface water from the Yakima River and groundwater from nearby wells
supplies water for facility operation. The PFF also includes up to 5 acclimation facilities
along the Yakima and Naches rivers. Each site consists of semi-natural rearing ponds.
The ponds are also supplied by surface water from adjacent rivers.

Facilities. The Marion Drain Fish Facility (MDFF) is the facility for the production of fall
chinook for release into Marion Drain, an irrigation water return drain emptying into the
lower Yakima River.  The facility consists of  4 raceways, 2 adult holding and juvenile
rearing/acclimation ponds, egg incubation facilities, groundwater wells, a pump station
on the drain, access roads, a storage building, office, parking, and an employee residence.
A combination of surface water from Marion Drain and groundwater from nearby wells
supplies water for facility operation.

h. Budget

Personnel - Monies requested for personnel include all YIN biologists and technicians
required to effectively carry out all operation and maintenance tasks outlined in Section
8e.  Personnel accounts for approximately 36% of the overall budget due to the tasks
required to culture fish used to achieve the overall Project objectives and goals.
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 Fringe – This amount is calculated on rates of 20% for non-tribal members and 17.6%
for tribal members.
Supplies – This amount is based on the equipment needed for operating and maintaining
Project facilities.  Equipment includes fish feed, chemicals, and other supplies needed to
culture fish and maintain fish health, vehicles and associated mileage.
O&M –  This amount is used to do routine facility maintenance on facility equipment.
Capital Equipment – This money will be used to purchase pumps, and other water
delivery-related support equipment.
PIT tags –None
Travel – This money is used to attend conferences, meetings, and workshops to develop
technologies, and disseminate results from this project.
Indirect – This money is based on an indirect rate negotiated by the YIN and the federal
government consistent with applicable law.
Subcontracts – Included in this budget item are the following subcontracts:
USFWS ($130,177):  to monitor fish health at CESRF, PFF and MDFF.
Perry Boone ($29,410):  Employee housing rental
Simplex:  ($2752):  Alarm system for CESRF
Ros Elum Inc. ($9,730) to do facility maintenance and janitorial services CESRF
Burlington Northern Railroad ($1,000):  Provides a traffic signal at the CESRF
road/railroad junction.
Kittitas County:  ($7,200):  Snow removal and road maintenance for the CESRF.
City of Cle Elum ($2,500):  Fire protection for the CESRF.
Personal Communication Industry Association ($630):  Radio maintenance for
communication system from the Jack Creek acclimation Facility associated with CESRF.
Yet to be Determined ($8,320):  Interpretive center janitorial services at CESRF.
Yet to be determined ($20,000) to do facility maintenance and janitorial services at PFF
and MDFF.

Section 9.  Key personnel

Name (alphabetically) Title Agency FTE
(mos.)

Expertise/Role

Dan Barrett CESRF Complex
Manager

YIN 12 Manages the Cle Elum
Supplementation and
Research Facility

Joe Blodgett Fisheries Biologist YIN 12 Manager of Prosser and
Marion Drain Fish
Facilities

David Fast Research Manager YIN 12 Science and Technical
Advisory Team;
supervision of all YIN
research.

Bill Fiander Fisheries Biologist YIN 12 Prosser and Marion
Drain Fish Facilities
Project Coordinator
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Jason Rau Fisheries Biologist YIN 12 Cle Elum
Supplementation
Research Facility
Research Biologist

Mel Sampson Policy Advisor-
Project Coordinator

YIN 12 YIN Project
Coordinator for the
entire YKFP

Tom Scribner Enhancement
Manager

YIN 12 YIN fisheries
enhancement manager.

Charles Strom CESRF Assistant
Manager

YIN 12 Assists hatchery
manager in daily
facility operations at
Cle Elum
Supplementation
Research Facility
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DAN C. BARRETT

EXPERIENCE:

5/97 – Present:  Cle Elum Supplementation and Research Facility Complex Manager.

11/89 to 4/97 : ODFW: Fish and Wildlife Manager “3” Bonneville Fish Hatchery

3/82 to 11/89: ODFW: Fish and Wildlife Manager”B” Roaring River Fish Hatchery

3/80 to 3/82: ODFW:  Supervisor Fish and Wildlife Technician 3 Willamette Fish
Hatchery

8/75 to 3/80:  ODFW: Production Foreman at Bonneville Fish Hatchery.

6/72 to 7/75:  ODFW:  Foreman at Alsea Salmon Hatchery.

EDUCATION:

Oregon State University, Corvallis, Oregon 1962-1965
    Major:  Fisheries Science -- did not graduate

Mt. Hood Community College, Gresham, Oregon 1979-1980
Major:  Fisheries Technology  -- Associate Degree.

LICENSES:

Fork lift, multi-media first aid.  Defensive drivers training, deputy game warden.

Awards:  AFS - Oregon Chapter- Bill Wingfield Memorial Award  for “Fish Culture
Excellence”
                          AFS - Western Division- Award of Merit

            ODFW- Pride Award - Community Service, Work performance,
Dedication

                          ODFW - Manager of the Year  (Columbia Region)
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Joe Blodgett

YIN Production Biologist.  Supervises fish propagation activities for the project.
Develops facility needs and biological criteria for all fish rearing operations with the fall
chinook and coho project.

EDUCATION

1994-1997 Central Washington University
Bachelor of Science
Major: Fish Biology

1989-1992 Mt. Hood Community College
Associate of Applied Science
Major: Fishery Techniques

EXPERIENCE

6/97-Present Yakama Indian Nation
Title: Fisheries Biologist

Assists and supervises fish enhancement/supplementation projects done by the Yakama
Indian Nation.  Projects include Yakima fall chinook, Yakima coho, Mid-Columbia coho,
K-Basin fall chinook, and sturgeon enhancement programs.  Primarily responsible for: 1).
1).  determining biological criteria for fish;  2). Scheduling fish rearing activities.  3).
Monitoring success of rearing facilities.  4).  Developing plans for future improvements
to hatcheries/acclimation sites.  Assist  in preparing and managing  yearly budgets.

9/89-6/97 Yakama Indian Nation
Title:  Fish Culturist IV

Worked at Bonneville Fish Hatchery under the BPA training and education program.
Duties included activities involved with salmon hatchery operations.  Spawned adult
chinook brood,  worked in the egg incubation building assisting in salmon egg
fertilization, enumeration and propagation activities.  Worked with the juvenile salmon
through the rearing period from the fry to the smoltification stage.  Performed daily
maintenance of hatchery facility.

Worked for YIN on fall chinook and coho acclimation projects.  Surveyed potential
rearing sites and  assisted in designing acclimation/hatchery sites.  Responsible for
developing feed schedules and other rearing activities.  Monitored all aspects of fish
culture related to the project including fish health and growth.   Other duties included: 1).
1). Snorkeling surveys  2). Electrofishing for juvenile and adult brood salmon 3).
Evaluating adult capture techniques.  4). Assessing stream habitat 5).  Spawning ground
surveys.
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DAVID E. FAST

Fisheries Resource Management
   P.O. Box 151

Toppenish, Washington    98948
         Work:  509-966-5291

Education

University of Washington, Seattle, Washington
Doctor of Philosophy in Fisheries Science, 1987.

University of Puerto Rico, Mayaguez, Puerto Rico
Master of Science in Marine Sciences, 1974.

St. John’s University, Collegeville, Minnesota
     Bachelor of Science in Zoology, 1969.

Research Experience

1988-Present:  Research Manager. Fisheries Resource Management  Program,
Yakima Indian Nation. Responsible for the design, development, and implementation of a
major supplementation and research facility to test the concept of using artificial production
to rebuild natural spawning populations of spring chinook salmon in the Yakima Basin.
Write detailed project plans, develop short and long-term project goals and objectives, and
supervise professional and technical staff.

1985-1988:  Project Leader. Spring Chinook Enhancement Study.
Responsible for research project designed to determine the best methods of enhancing the
spring chinook salmon population in the Yakima Basin.  Evaluate survival through various
life stages and total production of naturally producing salmon. Determine methods of
supplementation with hatchery reared fish while minimizing adverse genetic impacts.

Fast, D.E. 1987.  The Behavior of salmonid alevins in response to light, velocity and
dissolved oxygen during incubation.
Pages 84-92 in Salmonid Migration and Distribution Symposium (E.L. Brannon, ed.),
School of  Fisheries, University of Washington, and Directorate for Nature Management,
Norway, Trondheim, Norway.

Fast, D.E., J.D. Hubble, T.B. Scribner, M.V. Johnston, W.R. Sharp.
1989.  Yakima/Klickitat Natural Production and Enhancement Program.  1989 Annual
Report to Bonneville Power Administration.   Project 88-120.  107 pp.

Fast, D.E.  1989.  Supplementation Strategies For The Yakima/Klickitat Production Facility.
Pages 143-147 in Northwest Fish Culture Conference Proceedings (R.Z. Smith, ed.).
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William H. Fiander

EDUCATION:

90-92 Bachelor of Science Degree in Biology, Central Washington University,
Ellensburg., Washington

73-77 Bachelor of Arts Degree in Anthropology and Bachelor of Arts Degree in
Native American Studies, Central Washington University,
Ellensburg., Washington

71-73 General Studies, Yakima Valley Community College, Yakima,
Washington

70-71 General Studies, Wenatchee Valley Community College, Wenatchee,
Washington

66-70 High School Diploma, White Swan High School, White Swan,
Washington

TRAINING:

96 Northwest Fish Culture Conference, Victoria, B.C.
College of Southern Idaho Sturgeon Workshop
U.C. Davis Sturgeon Workshop
Pacific Northwest Fish Health Protection Committee Meeting
San Diego, California

95 Fish Genetics, Anchorage, Alaska
94 Northwest Fish Culture Conference

OJT Northwest Indian Fisheries Commission
Pacific Northwest Fish Health Protection Committee
International Symposium of Aquatic Animal Health, Seattle, Washington
Cold Water Fish Culture Course, Bozeman, Montana

93 Native American Fish & Wildlife Society Pacific Region Conference
Laboratory Technician Workshop, Olympia, Washington
Western Fish Disease Workshop, Port Townsend, Washington
Organosomatic Workshop, Wenatchee, Washington

92 Fish Health Short Course, Gresham, Oregon

WORK EXPERIENCE:

96-97 Supervised Marion Drain Hatchery
94-97 Supervised K-Basin Projects- Fall Chinook, Sturgeon, Rainbow Trout

Supervised Yakima Basin Fall Chinook Acclimation Project
Supervised Yakima Basin Coho Acclimation Project
Supervised Prosser Tribal Hatchery

92-97 Supervised BPA Training and Education Program
92 Reclassified to Biologist I
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90-92 Reclassified to Trainee Progression
89-90 Tech IV- Spawning Grounds Survey, Fish Traps, Electro-Shocking
85-89 Tech III- Spring Chinook Enhancement Study, Reservation Fish Study,

Spawning Grounds Survey, Fish Traps, Electro-Shocking
84-85 Tech II- Spring Chinook Enhancement Study
83-84 Tech I- Spring Chinook Enhancement Study 

PUBLICATIONS:

1997 Yakama/Klickitat Natural Production and Enhancement Program
Training and Education Task Order 4.0
Annual Report CY 1997
Prepared by Melvin R. Sampson and William Fiander

1996 Yakama/Klickitat Natural Production and Enhancement Program
Training and Education Task Order 4.0
Annual Report CY 1996
Prepared by Melvin R. Sampson and William Fiander

1975 “Collecting Historical Artifacts,” by William Fiander
Printed for Resources Development Internship Program
Western Interstate Commission for Higher Education
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Jason Rau

Experience:

1.  6/97- present:  Research Fish Biologist at CESRF

2,  1991-1996:  Fisheries Technician for YIN

3.  1986-1991:  Fisheries Technician I (seasonal) for YIN

Education:

Graduated from Mt. Hood Community College with an Associate of Applied
Science Fisheries
Techniques degree, Attended Fall, 1988 - June, 1989.

Attended University of Washington (UW) Fall, 1992 - thru Spring, 1994
(Not under BPA, T&E funding)

Attended UW Fall Quarter, 1994 (Re-started under T&E program)

Transferred to Yakima Valley Community college, Winter & Spring
quarters, 1995.

Graduated from UW with a B. S. degree in Fisheries science,  June, 1997.
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Melvin R. Sampson
370 N. Brown Rd

Wapato, WA 98951

Work Experience

2/93-Present: Policy Advisor/Project Coordinator; Yakima/Klickitat Fisheries Project
Yakama Indian Nation’s Policy representative with coordination responsibilities for the
YKFP.
1989-1992: Private business; Petroleum and Convenience Store.
1985-1989: Chairman, Yakama Tribal Council
1971-1989: Elected and served on Yakama Tribal Council
1971: Yakama Indian Nation; Tribal Planner
1969-1970: Assistant Manager/Personnel Manager; Wholesale Furniture Manufacturer
1968-1969: Resident Counselor; Fort Simco Job Corps
1967-1968: Manager Trainee; Wholesale Furniture Manufacture
1965-1967: Industrial injury; Not employed
1961-1965: College student: Full time employee lumber planner mill; Longview, WA.
1959-1961: Active service; U.S. Army
1956-1959: Fisherman (Celilo); Boeing Aircraft; Construction; Farm Labor

Education

White Swan High School, graduate 1956
Lower Columbia College; Associate Degree, 1963
Lower Columbia College, Business Major
Central Washington State College; Major; Sociology, Minor; Psychology, Business
American Indian Management Institute, Albuquerque, NM; Tribal Executive
Development

Military Experience

1959-1965: Veteran, U.S. Army, Honorable Discharge, Sgt. E-5.

Hobbies and Interests

Hunting, Fishing, Horses, Rodeo, Sports, Leather Crafts.

Personal Data
Date of Birth: April 20, 1938
Marital Status: Married, 5 daughters; 1 son
Enrolled member: Yakama Indian Nation
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Tom Scribner
P.O. Box 151

Toppenish, WA 98948
(509) 865-6262

EDUCATION

1975-77 University of Washington  Master of Science Degree, 1977
Major:  Fisheries

1967-71 Middlebury College  Bachelor of Arts Degree, 1971
Major:  Biology (Dean’s List)

EXPERIENCE

7/82 - present  Yakima Indian Nation
Title: Fisheries Enhancement Manager

Oversee all salmon and trout production for the Tribe including all fish
propagation/outplantings done by the Yakima Nation or any other fisheries agency.

Tribal representative on the Integrated Hatchery Operations Team.  The team’s purpose is to
both  develop and coordinate regional hatchery policies concerning fish health, genetics and
ecological conditions and to provide hatchery performance standards.  The team is also
developing a hatchery audit procedure and policy implementation plans.

Tribal representative on the Production Advisory Committee (PAC) established to exchange
information and to review and analyze present and future artificial and natural production
programs pursuant to the U.S. v. Oregon Columbia River Fish Management Plan.
Committee Chairman, 1993; re-elected for 1994 and 1995.

PUBLICATIONS

M.S. Thesis, 1977.  Relationship Between Growth and Population Density in Sockeye
Salmon Fry, 111 pgs.

"Recommendation for Proposal and Evaluation of Salmonid Facilities", 84 pgs. (Publication
for Congressional Act; Salmon and Steelhead Enhancement Act, 1980).

"Evaluation of Potential Species Interaction Effects in the Planning and Selection of
 Salmonid Projects", 72 pgs.  (same publication conditions as above).

Scribner, T.B. 1993. "Spring Chinook Spawning Ground Surveys of the Methow River
Basin." Report to Public Utility District No. 1 of DouglasCounty. Yakima Indian Nation,
Fisheries Resource Management Program. Toppenish, WA.



9701325  Yakima/Klickitat Fisheries Project Operations And Maintenance (under 20510)
Page 24

Charles R. Strom

Experience:

1. 6/97-present:   Manager Assistant CESRF

2.  1993-1997:  Fisheries Technician for YIN:  assigned to a wide variety of projects.

3.  1991-1993:  Fish Culturist at Bonnevile Fish Hatchery

4. 1989-1991 (Christmas, Spring and Summer Breaks from Mt. Hood Community
College): Assigned to the Bonneville Fish Hatchery

Education

Graduated from Mt. Hood Community College with an Associate of Applied
Science Fisheries Techniques degree,  Attended 09/19/89  -  06/01/91.

Graduated from Yakima Valley Community College with an Associate of
Science degree, June, 1994.

Graduated from Central Washington University with Bachelor of Science
degree, June 1997.

Section 10.  Information/technology transfer

The technical information resulting from this project (and its component tasks) will be distributed in the
following ways:

• A completion (annual) report will be submitted to Bonneville at the close of the fiscal (calendar) year
and Bonneville will distribute copies to all individuals and agencies on its mailing list.

• Where appropriate, results from this project will be presented in papers in peer-reviewed journals and
at professional meetings.

• Excerpted data will be appropriately formatted and submitted to the Northwest Aquatic Information
Network (StreamNet) and made available to the public via the Internet.

• As an element of the YKFP, the objectives and findings of this project will also be entered into the
YKFP home-page on the Internet.  This home-page is currently under construction, and should be
operational some time in 1998.  The kind of information posted to the YKFP home-page will differ
somewhat from that posted to StreamNet.  Specifically, the YKFP Internet site will contain more
detailed and site-specific information than that in StreamNet, which has a regional perspective and
therefore aggregates data in standardized units of larger geographic scope.  There will also be more
different kinds of data posted to the YKFP site than can presently be accommodated by StreamNet.

• The results of this study will also be presented and critiqued in an annual workshop hosted by the
YKFP, the “Project Annual Review”.  The Yakama Indian Nation can be contacted for abstracts of
presentations made at this workshop.
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Congratulations!
  


